CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain

AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 17

DATE: 3/28/2005

THIS WEEK

DAYS WORKED: 5 TOTAL DAYS WORKED:

TRUCKS LOADED: 621 TOTAL TRUCKS LOADED:

% MATERIAL REMOV 7.9 TOTAL % MATERIAL REMOVED: 86.9

AIR MONITORING RESULTS:
All test results remained below regulatory limits. Rain on two days prevented air monitoring.

COMMENTS:
None.

VISITORS TO SITE:
None.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Continue removal of material as weather allows.
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